Overall Programme Status

The EMA Programme is in its final stage, and remains within budget, scope and timescales. All Workstreams are now closed, with the exception of the Student Progress Dashboard, which is due to close in December.

Preparation for closure of the Programme has commenced, including plans for the handover of remaining documents such as those on the EMA Website. Feedback and lessons learned have been gathered for each workstream/project. These are now being collated and discussions are underway with key stakeholders to seek further feedback.

Previous: Green  
Current: Green

Workstream Status

Student Progress Dashboard

The Student Progress Dashboard was released to students on 11th November (staff have had access since 23rd September) and has been well received.

Funding for delivery of a Phase 2 for the Student Progress Dashboard was approved, subject to approval DELT on two items and prioritisation by the RISIS Prioritisation Group.

The ATS project have been providing training to Academic Tutors in October and November, and use of the Student Progress Dashboard has been incorporated into this. Full guidance was provided to staff, and communications for students have commenced, through a variety of channels.

Previous: Green  
Current: Green

Core Systems – Sub Modular Marks

This Workstream is closed. The Exams Subject Matter Expert remains seconded to the EMA Programme until the end of the year, but has moved to sit with the Exams team to ensure thorough knowledge transfer. 2 post-project activities are in the final stages: the development of some recently identified additional reporting needs and an infographic for students to supplement existing information on what happens to the mark.

Previous: Green  
Current: Green

Core Systems – Integration

This Workstream is now closed.

Previous: Green  
Current: Green

eSFG (electronic submission, feedback and grading)

This Workstream is now closed.

Previous: Green  
Current: Green

Supporting Change for EMA

This Workstream is now closed. Lessons learned that may be of use in future University change programmes and projects will be shared more widely before the Programme closes.

Previous: Green  
Current: Green
## EMA Programme on a Page

### Key:
- Milestone On Track
- Milestone At Risk
- Milestone Overdue/Risk
- Milestone Not Started
- Milestone Not Started
- Milestone Complete
- Project Duration

### WS 1: Change

<table>
<thead>
<tr>
<th>Calendar Year</th>
<th>2017</th>
<th>2018</th>
<th>2019</th>
<th>Today</th>
</tr>
</thead>
<tbody>
<tr>
<td>Q1</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Q2</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Q3</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Q4</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### WS 2: eSFG

<table>
<thead>
<tr>
<th>Calendar Year</th>
<th>2017</th>
<th>2018</th>
<th>2019</th>
<th>Today</th>
</tr>
</thead>
<tbody>
<tr>
<td>Q1</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Q2</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Q3</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Q4</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### WS 3 & 3a: Core Systems

<table>
<thead>
<tr>
<th>Calendar Year</th>
<th>2017</th>
<th>2018</th>
<th>2019</th>
<th>Today</th>
</tr>
</thead>
<tbody>
<tr>
<td>Q1</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Q2</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Q3</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Q4</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### WS 4: Student Progress Dashboard

<table>
<thead>
<tr>
<th>Calendar Year</th>
<th>2017</th>
<th>2018</th>
<th>2019</th>
<th>Today</th>
</tr>
</thead>
<tbody>
<tr>
<td>Q1</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Q2</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Q3</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Q4</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### WS 5: Learning Analytics

<table>
<thead>
<tr>
<th>Calendar Year</th>
<th>2017</th>
<th>2018</th>
<th>2019</th>
<th>Today</th>
</tr>
</thead>
<tbody>
<tr>
<td>Q1</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Q2</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Q3</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Q4</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Notes:
- Support of all Change Activities
- Operating Model Finalised
- Programme Close Down
- Full benefits reported
- Ongoing Support and eSFG Reach Completion
- Ongoing support to SMM & Integration completes
- Remaining eSFG Roll Out
- Remaining eSFG Roll Out
- Inclusivity review completed
- PGT/IFP SMM in RISIS
- Remaining IFP SMM in RISIS
- Ongoing Support to SMM & Integration completes
- Requirements & Phases Defined
- MVP build and test complete
- Staff go-live
- Student go-live
- Evaluation

### Milestones:
- Initial Exploration and Strategic Decision
- Business Case ready/endorsed
- Handover to separate programme or close down
- Interim benefits review
- Early Adopter Roll Out
- Refinement of “Solution” and roll out approach
- Wider eSFG Roll Out commences
- eSFG Training
- Remaining eSFG Roll Out
- Ongoing Support and eSFG Reach Completion
- Phase 1: IFP SMM in RISIS
- Remaining IFP SMM in RISIS
- Operating Model finalised
- Operating Model finalised
- Interim benefits review
- Staff go-live
- Student go-live
- Evaluation

### Project Duration:
- Calendar Year
- Remaining IFP SMM in RISIS
- Service Continuity Procedures clarified
- Operating Model drafted
- Service Continuity Procedures clarified
- On Line Resources Live
- Interim benefits review
- Online Submission Protocols agreed
- Inclusivity review completed
- Communication Strategy completed
- On Line Resources Live